

**AGENDA ITEM**  
**January 8, 2013**

Subject: Amendment to Airport Apron Project Agreement

Department: Administration

Construction on the airport apron rehabilitation project was completed in 2012. The attached final change to the construction agreement allows for changes in the quantities of wire and trenching used to install new perimeter lighting. The attached change order in the amount of \$432 has been prepared by the project engineer at H.W. Lochner. The MoDOT grant associated with this project is reimbursing approximately 93% of the construction costs, leaving a total estimated cost of this change to the City of \$30.24. This item is budgeted in account #240-5-1800-428.

**BILL NO. 2013-002**

**ORDINANCE NO.**

**A SPECIAL ORDINANCE OF THE CITY OF NEVADA, MISSOURI AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3 TO THE EMERY SAPP & SONS OF COLUMBIA, MO CONTRACT FOR THE RECONSTRUCTION OF THE NEVADA MUNICIPAL AIRPORT PARKING APRON AND CONNECTING TAXIWAY.**

**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF NEVADA, MISSOURI, THAT:**

**Section 1.** The amendment to the contract for construction services between the City of Nevada and Emery Sapp & Sons of Columbia, Missouri, attached hereto as Exhibit "A" and incorporated herein by reference is hereby approved.

**Section 2.** The City Manager is hereby authorized and directed to execute the attached amendment and all documents in conjunction with the completion of the Nevada Airport Apron Reconstruction project.

**Section 3.** This ordinance shall be in full force and effect after its passage.

**PASSED, APPROVED AND ADOPTED** by the City Council of the City of Nevada, Missouri, this \_\_\_\_\_ day of \_\_\_\_\_, 2013.

(seal)  
ATTEST:

\_\_\_\_\_  
Brian L. Leonard, Mayor

\_\_\_\_\_  
Johnna Williams, Deputy City Clerk

## CHANGE ORDER

SHEET NO. 1 of 1

SEQUENCE NO.: 3  
 COUNTY: Vernon  
 AIRPORT: Nevada Municipal Airport  
 PROJECT NO.: 10-082-01

TO Emery Sapp and Sons, Inc. CONTRACTOR

YOU ARE HEREBY DIRECTED TO MAKE THE FOLLOWING CHANGES FROM THE CONTRACT

**1. DESCRIPTION AND REASON FOR CHANGE: (ATTACH SUPPLEMENTAL SHEETS IF REQUIRED)**

CHANGE ORDER ITEMS

This change order adjusts the contract quantities of cable and trench to match those measured in the field. The tie into existing lighting system along the connecting taxiway took more cable and trench than was estimated.

**2. ESTIMATE OF COST OF WORK AFFECTED BY THIS CHANGE ORDER.**

(A) EST. LINE NO.	(B) CONTRACT ITEM NO.	(C) ITEM DESCRIPTION	(D) UNITS PREVIOUSLY PROVIDED FOR	(E) UNITS TO BE CONSTRUCTED	(F) UNITS OVERRUN, UNDERRUN, CONTINGENT	UNIT	(G) CONTRACT OR AGREED UNIT PRICE	(H) AMOUNT OF OVERRUN OR PLUS CONTINGENT	(I) AMOUNT OF UNDERRUN OR MINUS CONTINGENT
1	3	Underground Cable (1/c, #8 AWG, 5 kV, XLPE/USE	973	1,152	179	L.F.	\$2.00	\$358.00	
2	4	Cable Trench	818	855	37	L.F.	\$2.00	\$74.00	
<b>TOTALS</b>								<b>\$432.00</b>	

**3. SETTLEMENT FOR COST OF THE ABOVE CHANGE TO BE MADE AT CONTRACT UNIT PRICES, EXCEPT AS NOTED:**

1. CONTRACT AMOUNT 2. OVERRUN OR UNDERRUN THIS ORDER (H-I) 3. OVERRUN PREVIOUS (LINE 4 ON PREV. ORDER) 4. TOTAL OVERRUN TO DATE (2+3) 5. TOTAL (1+4)	\$996,769.30 \$432.00 (\$93,157.71) (\$92,725.71) \$904,043.59	<b>4. COMMENTS:</b>
--	--	---------------------

<div style="display: flex; justify-content: space-between;"> <div style="text-align: center;">                   SUBMITTED - PROJECT ENGINEER             </div> <div style="text-align: center;">                 10-7-12                  DATE             </div> </div> <div style="margin-top: 10px;">                 APPROVED - SPONSOR <span style="float: right;">DATE</span> </div> <div style="margin-top: 10px;">                 APPROVED - MoDOT AVIATION <span style="float: right;">DATE</span> </div>	THE TERMS OF SETTLEMENT OUTLINED ABOVE ARE HEREBY AGREED TO.  <div style="text-align: center;">                 Emery Sapp and Sons, Inc.                  CONTRACTOR (Company Name)             </div> <div style="display: flex; justify-content: space-around; margin-top: 20px;"> <div style="text-align: center;">                   SIGNATURE (Authorized Representative)             </div> <div style="text-align: center;">                 10/5/12                  DATE             </div> </div>
---	--